MANSFIELD DOWNTOWN PARTNERSHIP
PLANNING AND DESIGN COMMITTEE
Mansfield Downtown Partnership office

Tuesday, June 16, 2015

MINUTES
Members:  Chair Steve Bacon, Paul Aho, Jon Hand, Chris Kueffner, Peter Millman, Greg
Padick
Staff: Cynthia van Zelm
Guests: Lou Marquet, Principal with LeylandAlliance

1. Call to Order

Steve Bacon called the meeting to order at 5:09 pm.
2. Public Comment

There was no public comment.

3. Review of Courtyard Space in Phase 2

Mr. Bacon recapped what occurred at the May Committee meeting. He said the Committee
met with Mr. Marquet at the courtyard area on Wilbur Cross Way. They discussed how the
courtyard area may be enhanced to be more attractive.

Mr. Marquet said that one idea was to make the area attractive to small musical groups.

The Committee and Mr. Marquet suggested the idea of diagonal pavers akin to the pavers on
the Town Square. Mr. Marquet said he conducted some research on timing and cost of these
particular pavers. He said the pavers were cost prohibitive and would take up to 12 weeks to
arrive. He asked Brian Kent, the landscape architect for the Town Square, for some input and
Brian provided a rough design. Mr. Marquet shared that design with the Committee. One idea
would be to use a variation of concrete colors with stamped concrete — very similar to the
sidewalks on Dog Lane and Storrs Road.

Mr. Marquet estimated that the cost is $15,000. Could this be split between Leyland, EdR, and
the Partnership?

Mr. Bacon said representatives from the Garden Gate Club had also attended the walk last
month. They are interested in helping but an e-mail from them after the meeting indicated that
they need to obtain approval from their entire group and they will not meet until October.

The Committee discussed whether the stamped concrete could be eliminated and only used
on the border of the sidewalk near the road as previously planned. This would save money.
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Mr. Marquet said a decision would need to be made fairly quickly since the pour would be by
the 2" week in July.

Mr. Bacon said the goal was to have a distinctive design with the courtyard being a “sister” to
the Town Square. He advocated for a pattern that is distinctive. Peter Millman and Greg
Padick agreed.

Mr. Padick asked if the imprint would cause more maintenance. Mr. Marquet said it could
require more maintenance because of salt getting in the crevices.

Mr. Marquet said the key will be to make sure the concrete is dark enough as it has started to
fade on some areas of the previously built sidewalks.

The Committee agreed to ask Mr. Marquet to pursue a two color pour concrete in a diagonal
pattern, with stamped imprint only on the edge of the sidewalk/courtyard area. Mr. Marquet
will pursue a new price and new drawings and get back to Executive Director Cynthia van
Zelm shortly.

4. Review of Sustainability Guidelines Checklist Calendar

Ms. van Zelm said she had not yet received the final documentation from Andy Graves at BL
Companies for the Sustainability Guidelines Checklist for Phase 1 and the MP-2 building. Mr.
Marquet said he would follow-up with Mr. Graves. Mr. Marquet suggested that Ms. van Zelm
follow-up with Jeffrey Resetco on putting together a cost for the buildings vis a vis the
Checklist. The buildings are performing even better than what was indicated in the Checklist.

Mr. Marquet agreed to come back to the Committee in September for a review of the
preliminary Main Street Homes Sustainability Guidelines Checkilist.

5. Update on Storrs Center

With respect to a status report on Main Street Homes, Mr. Marquet indicated that they are
trying to have the first building done by the end of the calendar year. Site work should start on
June 22. The foundation for the building will start in a month. There will be some rock
blasting.

With respect to Phase 2, Mr. Marquet said all the sheetrock should be complete by July 1. He
said there are over 360 men and women on the job.

He said the outside paint on the first floor commercial spaces will be white or beige until final
paint colors are chosen.

Mr. Marquet left the meeting.
Ms. van Zelm said all three tenants, Hair Cuttery, Wingstop, and The UPS Store, are set for

the MP-2 building. They should all open this summer.

Chris Kueffner arrived at the meeting.
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6. Approval of Minutes from March 17, 2015, April 21, 2015, and May 19, 2015

Paul Aho made a motion to approve the March 17, 2015 minutes. Jon Hand seconded the
motion. The motion was approved.

Mr. Millman made a motion to approve the April 21, 2015 minutes. Mr. Aho seconded the
motion. The motion was approved with an abstention from Mr. Kueffner.

Mr. Millman made a motion to approve the May 19, 2015 minutes. Mr. Hand seconded the
motion. The motion was approved with an abstention from Mr. Hand.

The Committee updated Mr. Kueffner on the conversation about the courtyard.
7. Adjourn

Mr. Kueffner made a motion to adjourn. Mr. Aho seconded the motion. The motion was
approved and the meeting adjourned at 6:24 pm.

Minutes prepared by Cynthia van Zelm
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